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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 39.261 29.920 14.207 0.000 14.207 8.869 9.259 9.946 8.074 Continuing Continuing
1780: HARM Improvement 1.833 1.911 1.555 0.000 1.555 1.572 1.597 1.634 1.686 Continuing Continuing
2185: AARGM 22.647 9.197 7.793 0.000 7.793 7.297 7.662 8.312 6.388 Continuing Continuing
3056: Advanced Precision Kill
Weapons System

12.288 4.979 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 47.297

3212: MEDUSA JCTD 0.000 13.833 4.859 0.000 4.859 0.000 0.000 0.000 0.000 0.000 18.692
9999: Congressional Adds 2.493 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 22.697

A. Mission Description and Budget Item Justification
Research, Development, Test and Evaluation (RDT&E) funding for the Joint Service P3I program which will include near and far term performance improvements, cost
reduction, and studies that establish future development requirements.  Specific initial efforts include lower cost seeker component development and seeker aided
fuzing to enhance warhead performance in low angle impacts and against certain ship targets.  Excludes civilian and military manpower and their related costs and
military construction costs which will be included in appropriate management and support elements.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 33.668 30.045 0.000 0.000 0.000
Current President's Budget 39.261 29.920 14.207 0.000 14.207
Total Adjustments 5.593 -0.125 14.207 0.000 14.207

• Congressional General Reductions -0.125
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 5.950 0.000
• SBIR/STTR Transfer -0.357 0.000
• Program Adjustments 0.000 0.000 14.207 0.000 14.207
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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: Aircraft composite rocket launcher 2.493 0.000
Congressional Add Subtotals for Project: 9999 2.493 0.000

Congressional Add Totals for all Projects 2.493 0.000

Change Summary Explanation
Technical: Not applicable.

Schedule:

APKWS MS C has slid to 2Q FY10 due to unanticipated Wing Slot Seal issues which caused a delay in the completion of DT and OA testing.  LRIP begins in 2Q
FY 2010 after Milestone C.

AARGM changed to move PCA from 2Q FY10 to 1Q FY10, DT-B2 from 3Q FY09 to 4Q FY09, OT-C from 4Q FY09 to 2Q FY10, and LRIP2 from 1Q FY10 to 3Q
FY10. Change in schedule is due to software correction to enter OPEVAL.

FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

1780: HARM Improvement 1.833 1.911 1.555 0.000 1.555 1.572 1.597 1.634 1.686 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
HIGH-SPEED ANTI-RADIATION MISSILE (HARM) IMPROVEMENT:  The High-speed Anti-Radiation Missile (HARM) is a joint service program with the Air Force
(Navy lead).  The program commenced production in FY 1983.  Program element 0205601N was used until FY 1990 to develop and test one hardware and two
software upgrades to the HARM (AGM-88B, Block III & AGM-88C, Block IV) as Engineering Change Proposals (ECPs).  Another ECP software program (Block IIIA&V)
was developed (FY 1996 through FY 1999) to modify HARM software in order to meet operational requirements.  The Block V tactical software upgrade gives HARM
improved geographic specificity and improved capability against advanced waveforms.  HARM Block IIIA/V software was distributed to the Fleet in FY 2000.

HARM Improvement includes efforts to conduct Foreign Military Assessment (FMA) analysis and engineering to exploit vulnerabilities of foreign anit-radar threats.
HARM Improvement includes funding for threat assessment, operational updates and integration efforts.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
HARM Foreign Military Assessment (FMA)

FY 2009 Accomplishments:
Conducted Foreign Military Assessment (FMA) analysis and engineering to exploit vulnerabilities of
foreign anti-radar threats.  HARM Improvement includes funding for threat assessment, operational
updates and integration efforts.

FY 2010 Plans:
Conduct Foreign Military Assessment (FMA) analysis and engineering to exploit vulnerabilities of
foreign anti-radar threats.  HARM Improvement includes funding for threat assessment, operational
updates and integration efforts.

1.833 1.911 1.555 0.000 1.555
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue to conduct Foreign Military Assessment (FMA) analysis and engineering to exploit
vulnerabilities of foreign anti-radar threats.  HARM Improvement includes funding for threat
assessment, operational updates and integration efforts.

Accomplishments/Planned Programs Subtotals 1.833 1.911 1.555 0.000 1.555

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Program is out of production and in sustainment phase.

E. Performance Metrics
Successfully complete Developmental Test/Operational Test.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering WR
NAWC-AD
Patuxent River,
MD

0.230 0.229 Feb 2010 0.216 Nov 2010 0.000 0.216 Continuing Continuing Continuing

Subtotal 0.230 0.229 0.216 0.000 0.216

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies & Analyses Various/
Various

Various
Various 0.680 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 0.680 0.000 0.000 0.000 0.000

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Test & Eval WR NAWC-WD
China Lake, CA 15.494 1.672 Feb 2010 1.329 Nov 2010 0.000 1.329 Continuing Continuing Continuing

Subtotal 15.494 1.672 1.329 0.000 1.329

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR

NAWC-AD
Patuxent River,
MD

0.311 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Travel WR Various
Various 0.393 0.010 Jan 2010 0.010 Nov 2010 0.000 0.010 Continuing Continuing Continuing

Subtotal 0.704 0.010 0.010 0.000 0.010

Remarks
Contrat Type for Travel is TO
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 17.108 1.911 1.555 0.000 1.555

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
1780: HARM Improvement

Schedule Details

Start End
Event Quarter Year Quarter Year

Operational Test - Foreign Military Assessment (FMA) 1 2009 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2185: AARGM 22.647 9.197 7.793 0.000 7.793 7.297 7.662 8.312 6.388 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The AGM-88E Advanced Anti-Radiation Guided Missile (AARGM) Project transitioned a Phase III Small Business Innovative Research (SBIR) program to develop and
demonstrate a multi-mode guidance section on a HARM airframe to System Development and Demonstration (SD&D) in FY 2003.  The AARGM SD&D program is
designed to integrate multi-mode guidance (passive Anti-Radiation Homing (ARH)/active Millimeter Wave (MMW) Radar/Global Positioning system/Inertial Navigation
System (GPS/INS)) on the HARM AGM-88 missile.   AARGM weapon system capabilities include:  active Millimeter Wave terminal guidance, counter shutdown,
expanded threat coverage, enhanced anti-radiation homing receiver, netted targeting real-time feed via Integrated Broadcast Service (IBS) prior to missile launch,
weapon impact assessment transmitted prior to detonation, GPS/point-to-point weapon navigation, and weapon employment with impact avoidance zone/missile
impact zones.

The AARGM program transitioned the Quick Bolt Advanced Concept Technology Demonstration (ACTD) to SD&D.   Quick Bolt added the capabilities to receive threat
data from national assets, enlarging the target set and increasing aircrew situational awareness, and to transmit a Weapon Impact Assessment (WIA) message to
assist in the critical area of Battle Damage Assessment (BDA).  The Quick Bolt ACTD was completed in FY 2003.  Quick Bolt demonstration testing successfully used
Impact Avoidance Zone (IAZ) logic to distinguish between the proscribed and original target, demonstrating the ability to greatly reduce friendly fire incidents and
collateral damage.

In June 2003, a successful Milestone B transitioned AARGM to a System Development and Demonstration (SD&D) Acquisition Category 1C (ACAT 1C) program.  ATK
Missile Systems Company (AMSC) was awarded the AARGM SD&D NAVAIR Contract N00019-03-C-0353, valued at $222.6M.  In May 2004, the contract baseline
was increased to $231.9M to accelerate incorporation of an embedded IBS-Reciever, enabling the warfighter to directly receive National intelligence data, providing
additional AARGM targeting data to increase overall pilot situational awareness.  Recent modifications have increased the current baseline to $232.3.  The AARGM
program includes 31 test articles and 1,871 production modification kits.

DT-B1 began in FY 2004 and continued through 4Q FY 2008.  Captive carry testing of Engineering Manufacturing Development hardware began in FY 2007.  DT-B1
overlapped with DT-B2 which began in 3Q FY 2007.  Operational Assessment was completed 4Q FY 2008.  All live fire tests have been completed for DT-B2, and the
program is ready for Operational Evaluation.  Milestone C was achieved 4Q FY 2008, followed by a combined Low Rate Initial Production (LRIP) contract award in 1Q
FY 2009.  LRIP 1 deliveries are scheduled to commence 2Q FY 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

In FY 2010-FY 2015, the AGM-88E AARGM program plans to develop and demonstrate the capability to engage and destroy non-traditional Suppression of Enemy Air
Defenses (SEAD)/Destruction of Enemy Air Defenses (DEAD) and Overseas Contigency Operations targets.  These developments continue Future Naval Capability
(FNC) Science and Technology (S&T) investments by the Office of Naval Research (ONR) initiated in FY 2006.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
AARGM SD&D

FY 2009 Accomplishments:
Completion of DT-B2 with integration, captive carry, and live fire of AARGM on F/A-18 C/D.

FY 2010 Plans:
OPEVAL will commence 2nd quarter of FY 2010.  Beginning of Follow-on Test and Evaluation
(FOT&E).

22.647 3.642 0.000 0.000 0.000

AARGM Derivative Program (ADP)
FY 2010 Plans:
Development of capability to attack non-traditional SEAD/DEAD and OCO targets will continue through
the FYDP.

FY 2011 Base Plans:
Continue to develop the capability to attack non-traditional SEAD/DEAD and OCO targets.

0.000 0.250 4.340 0.000 4.340

Threat Data Library
FY 2010 Plans:
Update Electronic Intelligence (ELINT) files and Millimeter Wave (MMW) signatures to ID track and
engage new and/or improved threat radars.  Testing and assessment of threat systems.  Update
AARGM threat data library.

0.000 2.715 3.453 0.000 3.453
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Continue to update Electronic Intelligence (ELINT) files and Millimeter Wave (MMW) signatures to
ID track and engage new and/or improved threat radars.  Testing and assessment of threat systems.
Update AARGM threat data library.

ARM JMPS UPC S/W
FY 2010 Plans:
Updates to UPC software leading to testing to maintain ARM Joint Mission Planning System (JMPS)
UPC compatibility with future JMPS architecture.

0.000 2.590 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 22.647 9.197 7.793 0.000 7.793

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• WPN 2327: HARM Mods 22.334 47.825 53.543 0.000 53.543 84.547 113.436 132.620 136.775 0.000 632.103
• RDTE 3063: EA-18G
Development

2.200 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 12.200

D. Acquisition Strategy
The AARGM program started as a Phase I Small Business Innovative Research (SBIR), Advanced Technology Program (ATD), evolved into a Phase III SBIR
program, and transitioned into a System Development and Demonstration (SD&D) ACAT 1C program in June 2003.  The AARGM SD&D fulfills U.S. Navy operational
requirements and incorporates AARGM ATD and Quick Bolt ACTD-demonstrated system requirements.  Government responsibilities for SD&D have included
monitoring, technical assessment, and validation of contractor technology development and testing.  Milestone C was achieved 4Q FY 2008, followed by a combined
Low Rate Initial Production (LRIP) contract award in 1Q FY 2009.  LRIP 1 deliveries are scheduled to commence 2Q FY 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

E. Performance Metrics
Achieved Milestone C in 2008.  Completed Developmental Testing in 2009.  Successfully complete Operational Test Readiness Review (OTRR) in 2010.  Successfully
complete Operational Test in 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development1 SS/CPIF

ATK
Woodland Hills,
CA

276.699 0.000 0.000 0.000 0.000 0.000 276.699 270.876

Primary Hardware
Development MIPR SAF-FMB

DC 0.088 0.000 0.000 0.000 0.000 0.000 0.088 Continuing

Primary Hardware
Development2 SS/FPI

ATK
Woodland Hills,
CA

0.000 2.003 Feb 2010 0.000 0.000 0.000 0.000 2.003 2.003

Primary Hardware
Development WR NSMA

Arlington, VA 1.084 0.250 Feb 2010 1.576 Nov 2010 0.000 1.576 9.416 12.326 Continuing

Aircraft Integration WR NAWC-WD
China Lake, CA 8.836 0.000 0.000 0.000 0.000 0.000 8.836 Continuing

Aircraft Integration WR
NAWC-AD
Patuxent River,
MD

0.050 0.000 0.000 0.000 0.000 0.000 0.050 Continuing

Systems Engineering MIPR SAF-FMB
DC 0.150 0.000 0.000 0.000 0.000 0.000 0.150 Continuing

Systems Engineering WR NAWC-WD
China Lake, CA 55.999 2.604 Feb 2010 5.162 Nov 2010 0.000 5.162 16.633 80.398 Continuing

PY Product
Development

Various/
Various

Various
Various 176.785 0.000 0.000 0.000 0.000 0.000 176.785 Continuing

Subtotal 519.691 4.857 6.738 0.000 6.738 26.049 557.335 272.879

Remarks
Difference between Total cost and Target Value of Contract represents contract variance to date.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support WR NAWC-WD

China Lake, CA 5.404 0.000 0.000 0.000 0.000 0.000 5.404 Continuing

Integrated Logistics
Support

Various/
Various

Various
Various 1.468 0.000 0.000 0.000 0.000 0.000 1.468 Continuing

Studies and Analyses Various/
Various

Various
Various 0.711 0.050 Feb 2010 0.050 Nov 2010 0.000 0.050 0.010 0.821 Continuing

Prior Years Support Various/
Various

Various
Various 0.012 0.000 0.000 0.000 0.000 0.000 0.012 Continuing

Subtotal 7.595 0.050 0.050 0.000 0.050 0.010 7.705

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation WR NAWC-WD

China Lake, CA 20.130 0.468 Feb 2010 0.335 Nov 2010 0.000 0.335 1.286 22.219 Continuing

Operational Test &
Evaluation WR COMOPTEVFOR

Norfolk, VA 1.714 3.642 Feb 2010 0.440 Nov 2010 0.000 0.440 2.213 8.009 Continuing

Test Assets WR NAWC-WD
China Lake, CA 6.390 0.000 0.000 0.000 0.000 0.000 6.390 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 28.234 4.110 0.775 0.000 0.775 3.499 36.618

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering
Support

Various/
Various

Various
Various 6.759 0.000 0.000 0.000 0.000 0.000 6.759 Continuing

Engineering & Technical
Services

Various/
Various

Various
Various 3.461 0.020 Feb 2010 0.020 Feb 2011 0.000 0.020 0.020 3.521 Continuing

Program Management
Support

Various/
Various

Various
Various 6.354 0.150 Feb 2010 0.200 Feb 2011 0.000 0.200 0.200 6.904 Continuing

Travel WR
NAVAIR HQ
Patuxent River,
MD

1.518 0.010 Jan 2010 0.010 Nov 2010 0.000 0.010 0.040 1.578 Continuing

Subtotal 18.092 0.180 0.230 0.000 0.230 0.260 18.762

Remarks
Contract Type for Travel is TO
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 573.612 9.197 7.793 0.000 7.793 29.818 620.420 272.879

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
2185: AARGM

Schedule Details

Start End
Event Quarter Year Quarter Year

Developmental Testing (DT-B2) 1 2009 4 2009
Low Rate Initial Production 1 (LRIP-1) 1 2009 1 2009
Operational Assessment (OT-B) 1 2009 2 2009
System Verification Review 4 2009 4 2009
Operational Evaluation (OT-C) 2 2010 4 2010
Low Rate Initial Production 2 (LRIP-2) 3 2010 3 2010
Low Rate Initial Production 1 Delivery 2 2010 1 2011
Physical Configuration Audit (PCA) 1 2010 1 2010
Full Rate Production Lot 1 2 2011 2 2011
Initial Operational Capability 1 2011 1 2011
Low-Rate Initial Production 2 Delivery 2 2011 1 2012
Full Rate Production Lot 2 1 2012 1 2012
Full Rate Production Deliveries 2 2012 4 2015
Full Rate Production Decision 2 2011 2 2011
Full Operational Capability 2 2013 2 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3056: Advanced Precision Kill
Weapons System

12.288 4.979 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 47.297

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Formerly known as the Advanced Precision Kill Weapons System (APKWS), APKWS II was an Army System Development & Demonstration (SD&D) program
to develop a low cost Semi Active Laser (SAL) precision guidance section for existing 2.75-inch unguided rockets.  APKWS II will provide an inexpensive, small,
lightweight precision-kill weapon that is effective against soft and lightly armored targets, and which enhances crew survivability with increased standoff range.  APKWS
offers precision, maximum stored kills per aircraft sortie, minimum collateral damage potential, and  increased effectiveness over legacy unguided rockets.  The
guidance package can be assembled with existing unguided rocket components (warhead and rockets motor) and can be fired from LAU-61/LAU-68.  SD&D program
will complete 2Q 2010, and is on track to achieve Milestone C 2Q FY 2010.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Advanced Precision Kill Weapons System (APKWS) SD&D

APKWS System Development and Demonstration (SD&D) program to develop a low cost Semi Active
Laser (SAL) precision guidance section for existing 2.75 inch unguided rockets.

FY 2009 Accomplishments:
Funds used for the completion of the United States Marine Corps (USMC) led APKWS program. This
included prime contractor hardware development, engineering support, testing and evaluation, and
logistic support.

FY 2010 Plans:
Continuation of FY09 effort.

12.288 4.979 0.000 0.000 0.000
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Accomplishments/Planned Programs Subtotals 12.288 4.979 0.000 0.000 0.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PANMC/015100: Airborne
Rockets

57.054 75.034 38.721 76.043 114.764 43.053 42.709 46.559 47.564 Continuing Continuing

D. Acquisition Strategy
The Navy assumed the APKWS program from the Army.  The previously competed SD&D Army contract to prime contractor was transferred to the Navy for continued
management. The program was through milestone B and meeting cost schedule and technical performance requirements.  The Navy funded the remainder of the
program to complete SD&D.  The Navy intend to award Sole Source LRIP 1 & 2 contract to SD&D prime contractor.

E. Performance Metrics
Milestone C is scheduled for February 2010
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development C/CPFF BAE SYS

New Hampshire 21.924 0.000 0.000 0.000 0.000 0.000 21.924 21.924

Systems Engineering WR NAWC-WD
China Lake, CA 2.849 0.000 0.000 0.000 0.000 0.000 2.849 Continuing

Systems Engineering WR
NAWC-AD
Patuxent River,
MD

0.997 0.300 Nov 2009 0.000 0.000 0.000 0.000 1.297 Continuing

Subtotal 25.770 0.300 0.000 0.000 0.000 0.000 26.070 21.924

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support WR Various

Various 0.624 0.000 0.000 0.000 0.000 0.000 0.624 Continuing

Subtotal 0.624 0.000 0.000 0.000 0.000 0.000 0.624

Remarks
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation WR NAWC-WD

China Lake, CA 2.522 0.000 0.000 0.000 0.000 0.000 2.522 Continuing

Developmental Test &
Evaluation

Various/
Various

Various
Various 1.300 0.000 0.000 0.000 0.000 0.000 1.300 Continuing

Operational Test &
Evaluation WR COMOPTEVFOR

Norfolk, VA 0.800 1.800 Nov 2009 0.000 0.000 0.000 0.000 2.600 Continuing

Subtotal 4.622 1.800 0.000 0.000 0.000 0.000 6.422

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Government Engineering
Support WR NAWC-WD

China Lake, CA 1.627 2.779 Nov 2009 0.000 0.000 0.000 0.000 4.406 Continuing

Program Management
Support

Various/
Various

Various
Various 1.706 0.000 0.000 0.000 0.000 0.000 1.706 Continuing

Travel WR
NAVAIR HQ
Patuxent River,
MD

0.200 0.100 Nov 2009 0.000 0.000 0.000 0.000 0.300 Continuing

Subtotal 3.533 2.879 0.000 0.000 0.000 0.000 6.412
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
Contract Type for Travel is TO

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 34.549 4.979 0.000 0.000 0.000 0.000 39.528 21.924

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3056: Advanced Precision Kill Weapons
System

Schedule Details

Start End
Event Quarter Year Quarter Year

APKWS SDD 1 2009 2 2010
APKWS OA 2 2010 2 2010
APKWS Milestone C 2 2010 2 2010
APKWS LRIP 1 2 2010 1 2011
IOC 2 2011 2 2011
APKWS IOT&E 2 2011 4 2011
APKWS LRIP 2 2 2011 1 2012
FRP 2 2012 2 2012
FRP Deliveries 2 2012 4 2015
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3212: MEDUSA JCTD

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3212: MEDUSA JCTD 0.000 13.833 4.859 0.000 4.859 0.000 0.000 0.000 0.000 0.000 18.692
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Medusa FY 2010 new start Joint Capability Technology Demonstration (JCTD) will demonstrate the Low Cost Guided Imaging Rockets (LOGIR) technology
currently being developed at the Naval Air Warfare Center Weapons Division (NAWCWD) China Lake on the MH-60R.  LOGIR provides "fire and forget" capability to
2.75-inch rockets in support of Sea Shield Pillar.  LOGIR increases platform lethality against Fast Attack Craft/Fast Inshore Attack Craft (FAC/FIAC) threat.  LOGIR
provides a low-cost Imaging InfraRed (I2R) precision guidance section for the existing 2.75-inch unguided rockets.  LOGIR provides maximum precision kills per sortie,
low cost, minimum collateral damage, increased efficiency, and increased standoff.  Medusa was approved by OSD for a rolling start.  OSD is also providing funding for
this effort. Initial Program documentation (i.e. Performance Spec, CDD) will be developed within the scope of the JCTD.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
MEDUSA JCTD

FY 2010 Plans:
Demonstration of the Low Cost Guided Imaging Rockets (LOGIR) technology currently being
developed.

FY 2011 Base Plans:
Continue demonstration of the Low Cost Guided Imaging Rockets (LOGIR) technology currently being
developed.

0.000 13.833 4.859 0.000 4.859

Accomplishments/Planned Programs Subtotals 0.000 13.833 4.859 0.000 4.859
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3212: MEDUSA JCTD

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• RDTE 0603648D8Z: Project#648,
DUSD (AS&C)

0.000 4.000 4.000 0.000 4.000 0.000 0.000 0.000 0.000 0.000 8.000

• RDTEN 0603790N: NATO
Research and Development

0.000 0.500 0.500 0.000 0.500 0.000 0.000 0.000 0.000 0.000 1.000

• Project# K0-1: Republic of Korea 0.000 1.000 1.408 0.000 1.408 0.000 0.000 0.000 0.000 0.000 2.408

D. Acquisition Strategy
The MEDUSA JCTD is a technology demonstation by DoD government activities.

E. Performance Metrics
Military Utility Assessment (MUA) is scheduled for August 2011
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3212: MEDUSA JCTD

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering WR NAWC-WD
China Lake, CA 0.000 13.081 Nov 2009 4.749 Nov 2010 0.000 4.749 0.000 17.830 Continuing

Subtotal 0.000 13.081 4.749 0.000 4.749 0.000 17.830

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support WR

NAWC-AD
Patuxent River,
MD

0.000 0.702 Nov 2009 0.100 Nov 2010 0.000 0.100 0.000 0.802 Continuing

Travel WR
NAVAIR HQ
Patuxent River,
MD

0.000 0.050 Nov 2009 0.010 Nov 2010 0.000 0.010 0.000 0.060 Continuing

Subtotal 0.000 0.752 0.110 0.000 0.110 0.000 0.862

Remarks
Contract Type for Travel is TO
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3212: MEDUSA JCTD

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 0.000 13.833 4.859 0.000 4.859 0.000 18.692

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3212: MEDUSA JCTD
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
3212: MEDUSA JCTD

Schedule Details

Start End
Event Quarter Year Quarter Year

Integration and Demonstration 1 2009 4 2011
Performance Spec 1 2011 1 2011
CDD 1 2011 1 2011
Military Utility Assessment (MUA) 4 2011 4 2011
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0205601N: Harm Improvement

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 2.493 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 22.697
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Adds.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: Aircraft composite rocket launcher
FY 2009 Accomplishments:
Aircraft Composite Rocket Launcher

2.493 0.000

Congressional Adds Subtotals 2.493 0.000

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds.

E. Performance Metrics
Not required for Congressional Adds.
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                         The AGM-88E Advanced Anti-Radiation Guided Missile (AARGM) Project transitioned a Phase III Small Business Innovative Research (SBIR) program to develop and demonstrate a multi-mode guidance section on a HARM airframe to System Development and Demonstration (SD&D) in FY 2003.  The AARGM SD&D program is designed to integrate multi-mode guidance (passive Anti-Radiation Homing (ARH)/active Millimeter Wave (MMW) Radar/Global Positioning system/Inertial Navigation System (GPS/INS)) on the HARM AGM-88 missile.   AARGM weapon system capabilities include:  active Millimeter Wave terminal guidance, counter shutdown, expanded threat coverage, enhanced anti-radiation homing receiver, netted targeting real-time feed via Integrated Broadcast Service (IBS) prior to missile launch, weapon impact assessment transmitted prior to detonation, GPS/point-to-point weapon navigation, and weapon employment with impact avoidance zone/missile impact zones.  

The AARGM program transitioned the Quick Bolt Advanced Concept Technology Demonstration (ACTD) to SD&D.   Quick Bolt added the capabilities to receive threat data from national assets, enlarging the target set and increasing aircrew situational awareness, and to transmit a Weapon Impact Assessment (WIA) message to assist in the critical area of Battle Damage Assessment (BDA).  The Quick Bolt ACTD was completed in FY 2003.  Quick Bolt demonstration testing successfully used Impact Avoidance Zone (IAZ) logic to distinguish between the proscribed and original target, demonstrating the ability to greatly reduce friendly fire incidents and collateral damage.

In June 2003, a successful Milestone B transitioned AARGM to a System Development and Demonstration (SD&D) Acquisition Category 1C (ACAT 1C) program.  ATK Missile Systems Company (AMSC) was awarded the AARGM SD&D NAVAIR Contract N00019-03-C-0353, valued at $222.6M.  In May 2004, the contract baseline was increased to $231.9M to accelerate incorporation of an embedded IBS-Reciever, enabling the warfighter to directly receive National intelligence data, providing additional AARGM targeting data to increase overall pilot situational awareness.  Recent modifications have increased the current baseline to $232.3.  The AARGM program includes 31 test articles and 1,871 production modification kits.

DT-B1 began in FY 2004 and continued through 4Q FY 2008.  Captive carry testing of Engineering Manufacturing Development hardware began in FY 2007.  DT-B1 overlapped with DT-B2 which began in 3Q FY 2007.  Operational Assessment was completed 4Q FY 2008.  All live fire tests have been completed for DT-B2, and the program is ready for Operational Evaluation.  Milestone C was achieved 4Q FY 2008, followed by a combined Low Rate Initial Production (LRIP) contract award in 1Q FY 2009.  LRIP 1 deliveries are scheduled to commence 2Q FY 2010. 

In FY 2010-FY 2015, the AGM-88E AARGM program plans to develop and demonstrate the capability to engage and destroy non-traditional Suppression of Enemy Air Defenses (SEAD)/Destruction of Enemy Air Defenses (DEAD) and Overseas Contigency Operations targets.  These developments continue Future Naval Capability (FNC) Science and Technology (S&T) investments by the Office of Naval Research (ONR) initiated in FY 2006.
                         
                             
                                 AARGM SD&D
                                 
                                     
                                         22.647
                                         0
                                         
						Completion of DT-B2 with integration, captive carry, and live fire of AARGM on F/A-18 C/D.  
					
                                    
                                
                                 
                                     
                                         3.642
                                         0
                                         
						OPEVAL will commence 2nd quarter of FY 2010.  Beginning of Follow-on Test and Evaluation (FOT&E). 
					
                                    
                                
                            
                             
                                 AARGM Derivative Program (ADP)
                                 
                                     
                                         0.250
                                         0
                                         
						Development of capability to attack non-traditional SEAD/DEAD and OCO targets will continue through the FYDP. 
					
                                    
                                     
                                         4.340
                                         0
                                    
                                     
                                         4.340
                                         0
                                         
					Continue to develop the capability to attack non-traditional SEAD/DEAD and OCO targets. 
				
                                    
                                
                            
                             
                                 Threat Data Library
                                 
                                     
                                         2.715
                                         0
                                         
						Update Electronic Intelligence (ELINT) files and Millimeter Wave (MMW) signatures to ID track and engage new and/or improved threat radars.  Testing and assessment of threat systems.  Update AARGM threat data library. 
					
                                    
                                     
                                         3.453
                                         0
                                    
                                     
                                         3.453
                                         0
                                         
					Continue to update Electronic Intelligence (ELINT) files and Millimeter Wave (MMW) signatures to ID track and engage new and/or improved threat radars.  Testing and assessment of threat systems.  Update AARGM threat data library. 
				
                                    
                                
                            
                             
                                 ARM JMPS UPC S/W
                                 
                                     
                                         2.590
                                         0
                                         
						Updates to UPC software leading to testing to maintain ARM Joint Mission Planning System (JMPS) UPC compatibility with future JMPS architecture. 
					
                                    
                                
                            
                        
                         
                             
                                 WPN 2327
                                 HARM  Mods
                                 
                                     22.334
                                     47.825
                                     53.543
                                     53.543
                                     0.000
                                     84.547
                                     113.436
                                     132.620
                                     136.775
                                     0.000
                                     632.103
                                
                            
                             
                                 RDTE 3063
                                 EA-18G Development
                                 
                                     2.200
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     12.200
                                
                            
                        
                         The AARGM program started as a Phase I Small Business Innovative Research (SBIR), Advanced Technology Program (ATD), evolved into a Phase III SBIR program, and transitioned into a System Development and Demonstration (SD&D) ACAT 1C program in June 2003.  The AARGM SD&D fulfills U.S. Navy operational requirements and incorporates AARGM ATD and Quick Bolt ACTD-demonstrated system requirements.  Government responsibilities for SD&D have included monitoring, technical assessment, and validation of contractor technology development and testing.  Milestone C was achieved 4Q FY 2008, followed by a combined Low Rate Initial Production (LRIP) contract award in 1Q FY 2009.  LRIP 1 deliveries are scheduled to commence 2Q FY 2010.
                         Achieved Milestone C in 2008.  Completed Developmental Testing in 2009.  Successfully complete Operational Test Readiness Review (OTRR) in 2010.  Successfully complete Operational Test in 2010.
                    
                     
                         
                             
                                 Product Development
                                 Difference between Total cost and Target Value of Contract represents contract variance to date.
                                 
                                     
                                         Primary Hardware Development1
                                         SS
                                         CPIF
                                         ATK
                                         Woodland Hills, CA
                                         
                                             276.699
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             276.699
                                             270.876
                                        
                                    
                                     
                                         Primary Hardware Development
                                         MIPR
                                         SAF-FMB
                                         DC
                                         
                                             0.088
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.088
                                        
                                    
                                     
                                         Primary Hardware Development2
                                         SS
                                         FPI
                                         ATK
                                         Woodland Hills, CA
                                         
                                             0.000
                                             
                                                 2.003
                                                 2010-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.003
                                             2.003
                                        
                                    
                                     
                                         Primary Hardware Development
                                         WR
                                         NSMA
                                         Arlington, VA
                                         
                                             1.084
                                             
                                                 0.250
                                                 2010-02
                                            
                                             
                                                 1.576
                                            
                                             
                                                 1.576
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             9.416
                                             12.326
                                        
                                    
                                     
                                         Aircraft Integration
                                         WR
                                         NAWC-WD
                                         China Lake, CA
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.836
                                        
                                    
                                     
                                         Aircraft Integration
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                                         NAWC-AD
                                         Patuxent River, MD
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                                             0.000
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                                         Prior Years Support
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                                                 0.000
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                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation
                                         WR
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                                         China Lake, CA
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                                                 0.335
                                                 2010-11
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                                         Operational Test & Evaluation
                                         WR
                                         COMOPTEVFOR
                                         Norfolk, VA
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                                                 3.642
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                                                 0.440
                                            
                                             
                                                 0.440
                                                 2010-11
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                                         Test Assets
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                                                 0.000
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                                             0.000
                                             6.390
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Contract Type for Travel is TO
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                                         Various
                                         Various
                                         Various
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                                             0.000
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                                         Various
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                                                 2011-02
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                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Various
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                                                 2011-02
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                                             0.200
                                             6.904
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVAIR HQ
                                         Patuxent River, MD
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                                                 0.010
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                                                 0.010
                                            
                                             
                                                 0.010
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             0.040
                                             1.578
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                     3056
                     Advanced Precision Kill Weapons System
                     
                         12.288
                         4.979
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         47.297
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Formerly known as the Advanced Precision Kill Weapons System (APKWS), APKWS II was an Army System Development & Demonstration (SD&D) program to develop a low cost Semi Active Laser (SAL) precision guidance section for existing 2.75-inch unguided rockets.  APKWS II will provide an inexpensive, small, lightweight precision-kill weapon that is effective against soft and lightly armored targets, and which enhances crew survivability with increased standoff range.  APKWS offers precision, maximum stored kills per aircraft sortie, minimum collateral damage potential, and  increased effectiveness over legacy unguided rockets.  The guidance package can be assembled with existing unguided rocket components (warhead and rockets motor) and can be fired from LAU-61/LAU-68.  SD&D program will complete 2Q 2010, and is on track to achieve Milestone C 2Q FY 2010.
                         
                             
                                 Advanced Precision Kill Weapons System (APKWS) SD&D
                                 APKWS System Development and Demonstration (SD&D) program to develop a low cost Semi Active Laser (SAL) precision guidance section for existing 2.75 inch unguided rockets. 
                                 
                                     
                                         12.288
                                         0
                                         
						Funds used for the completion of the United States Marine Corps (USMC) led APKWS program. This included prime contractor hardware development, engineering support, testing and evaluation, and logistic support. 
					
                                    
                                
                                 
                                     
                                         4.979
                                         0
                                         
						Continuation of FY09 effort.  
					
                                    
                                
                            
                        
                         
                             
                                 PANMC/015100
                                 Airborne Rockets
                                 
                                     57.054
                                     75.034
                                     114.764
                                     38.721
                                     76.043
                                     43.053
                                     42.709
                                     46.559
                                     47.564
                                     Continuing
                                     Continuing
                                
                            
                        
                         The Navy assumed the APKWS program from the Army.  The previously competed SD&D Army contract to prime contractor was transferred to the Navy for continued management. The program was through milestone B and meeting cost schedule and technical performance requirements.  The Navy funded the remainder of the program to complete SD&D.  The Navy intend to award Sole Source LRIP 1 & 2 contract to SD&D prime contractor.
                         Milestone C is scheduled for February 2010
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
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                                         Systems Engineering
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                                             0.000
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                                                 0.000
                                            
                                             
                                                 0.000
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                     3212
                     MEDUSA JCTD
                     
                         0.000
                         13.833
                         4.859
                         4.859
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         18.692
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                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Medusa FY 2010 new start Joint Capability Technology Demonstration (JCTD) will demonstrate the Low Cost Guided Imaging Rockets (LOGIR) technology currently being developed at the Naval Air Warfare Center Weapons Division (NAWCWD) China Lake on the MH-60R.  LOGIR provides "fire and forget" capability to 2.75-inch rockets in support of Sea Shield Pillar.  LOGIR increases platform lethality against Fast Attack Craft/Fast Inshore Attack Craft (FAC/FIAC) threat.  LOGIR provides a low-cost Imaging InfraRed (I2R) precision guidance section for the existing 2.75-inch unguided rockets.  LOGIR provides maximum precision kills per sortie, low cost, minimum collateral damage, increased efficiency, and increased standoff.  Medusa was approved by OSD for a rolling start.  OSD is also providing funding for this effort. Initial Program documentation (i.e. Performance Spec, CDD) will be developed within the scope of the JCTD.
                         
                             
                                 MEDUSA JCTD
                                 
                                     
                                         13.833
                                         0
                                         
						Demonstration of the Low Cost Guided Imaging Rockets (LOGIR) technology currently being developed. 
					
                                    
                                     
                                         4.859
                                         0
                                    
                                     
                                         4.859
                                         0
                                         
					Continue demonstration of the Low Cost Guided Imaging Rockets (LOGIR) technology currently being developed. 
				
                                    
                                
                            
                        
                         
                             
                                 RDTE 0603648D8Z
                                 Project#648, DUSD (AS&C)
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                                 NATO Research and Development
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                                     0.500
                                     0.500
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                                     0.000
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                                     1.000
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                                 Republic of Korea
                                 
                                     0.000
                                     1.000
                                     1.408
                                     1.408
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     2.408
                                
                            
                        
                         The MEDUSA JCTD is a technology demonstation by DoD government activities.
                         Military Utility Assessment (MUA) is scheduled for August 2011
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                                         WR
                                         NAWC-AD
                                         Patuxent River, MD
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